PRE0PROG(MISC)/21/2020-PROGS-II

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Panchayat Raj & Rural Development Department – East Godvari District – NABARD RIDF-XXIV (Plain) – "Providing Road from LN Puram Bridge to Ramavaram – Rayavaram road of Anaparthy(M) in East Godavari District" Est Cost. Rs.300.00 Lakhs – EOAT up to 02.08.2020 (170 days) without penalty – Accorded - Orders - Issued.

- -

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.RT.No. 474 Dated: 13-08-2020

Read:-

From the CE., PR & NABARD, Vijayawada, Letter No.AEE/DEE/ NABARD RIDF-XXIV (Plain)/Anaparthy/EOAT/EG /2020, dated:15.07.2020.

* * *

O R D E R :-

In the circumstances reported by the Chief Engineer, Panchayat Raj & NABARD, Andhra Pradesh, Vijayawada in the reference read above, Government after careful examination of the proposal, hereby accord extension of agreement time upto 02.08.2020 without imposing penalty as delay is not attributable to the contractor in respect of the work "Providing Road from LN Puram Bridge to Ramavaram – Rayavaram road of Anaparthy(M) in East Godavari".

2. The Chief Engineer, Panchayat Raj & NABARD, Andhra Pradesh, Vijayawada shall take necessary action accordingly in the matter.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

GOPAL KRISHNA DWIVEDI
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Chief Engineer, Panchayat Raj & NABARD,
A.P., Vijayawada.
Copy to:
The Engineer-in-Chief, Panchayat Raj, Andhra Pradesh, Vijayawada.
The Superintendent Engineer, Panchayat Raj, East Godavari District.
The District Treasury Officer, East Godavari Dist.
The Pay & Accounts Officer, A.P. Ibrahimpatnam, Krishna Dist.
The OSD to Minister (PR&RD, Geology & Mines)
The PS to Principal Secretary (PR&RD)
Sf/Sc.,

// FORWARDED :: BY ORDER //

SECTION OFFICER